Project Brief 20T

I-15, Beck Street Bridge Replacement

Project Description: Preliminary Design

Initial cost estimates to replace the Beck Street Bridge were underestimated. Region 2 design
engineers are now conducting a study to determine if the bridge should be completely replaced
or if the existing structure can be rehabilitated. Rehabilitation would require the Beck Street
Bridge to meet 2020 design year needs at which time the corridor’s condition will be addressed.

Total Project Budget: $18 million (Commission approved amount)

Anticipated Schedule: The Region 2 design engineers will complete the study in early
2006 and then begin the design phase.

NOTE: Schedule information listed above is estimated and could change without notice based on funding,
scheduling constraints, stakeholder issues, and other unanticipated project elements.

Project Contacts:

e John Miller, Project Manager
801-975-4819
johnemiller@utah.gov

e A Resident Engineer has not yet been assigned to this project.

Affected Legislative Districts:
Senate: 2
House: 23, 24

Affected Municipalities:
Salt Lake City
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